
AUGUST 2001 FIRE COMPLEX
BURNED AREA EMERGENCY STABILIZATION REHABILITATION PLAN

PART F - SPECIFICATIONS

SPECIFICATION
TITLE: SUPPRESSION - ROADS

AGENCY: BLM, Elko Field Office

PART E
LINE ITEM: #8 0 - 3 ROAD REHABILITATION

FISCAL YEAR(S)
(list each year):

2002 - 2004

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Rehabilitation of preexisting roads is necessary to provide safe and adequate travel-ways and
to avoid erosion gullies and ponding on road surfaces due to blockage of drainage diversions by berms. The intent is not to
improve the roads beyond the pre-existing condition but to reestablish roadway surfaces and drainage for public safety.
Road regrading should occur after sufficient moisture is available to reconstruct roads to pre-fire condition. Many of these
roads provide primary access to private property, permittee allotments, recreational users, and the public at large

Equipment Use: Motor graders, assisted by other equipment to improve there effectiveness, are generally the preferred
equipment to grade roads. Graveling will generally be done with 10-wheel dump trucks and/or 18-wheel belly dumps for
hauling gravel, with the trucks being loaded with front-end loaders.

B. Location (Suitable) Sites: See treatment map for location of road regrading.

C. Design/Construction Specifications:

1. Pull berm on outside edge of road, including side cast material, back onto road
surface.

2. Maintain integrity of natural drainages; reestablish rolling dips where damaged.

3. Spot gravel critical areas.

D. Purpose of Treatment Specifications: Protect the users, reduce hazards, and prevent
further deterioration of roads. See Operation Assessment.

II. LABOR, MATERIALS AND OTHER COST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): Do not
include contract personnel costs here (see contractor services below). COST/ITEM

GS-11 @ $25.00/hour x 10 hours/day x 60 days x 1 year $15,000.00

Force Account Crew @ $100.00/hour x 10 hours/day x 120 days x 1 year $120,000.00

TOTAL PERSONNEL SERVICE COST $135,000.00

� EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. COST/ITEM

20 cubic yard Belly Dump truck @$750/day x 3 trucks x 60 days x 1 year $135,000.00



Water Tender @ $650/hour x 2 Tenders x 120 days x 1 year $156,000.00

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $291,000.00

� MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST $0.00

� TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

Fuel for support vehicle @ $50/day x 120days x 1 year $6,000.00

TOTAL TRAVEL COST $6,000.00

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

% .07 program administration $34,048.00

Road grading: 119 miles (total miles) at $1,000/ mile $119,000.00

Road grading: 44 miles (total miles) at $1,500/ mile $66,000.00

Road Gravel: 1,370 cu. yards/ mile x $5/yard x 44.0 miles x 1year $301,400.00

TOTAL CONTRACT COST $520,448.00

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 2002 mile $15,391.11 44.0 $677,209.00 F P/C

FY 2002 mile $2,312.93 119 $275,239.00 F P/C

FY 2002 Culvert $3,000.00 4.0 $12,000.00 F P/C

FY 2002 Cattleguards $13,000.00 5.0 $65,000.00 F P/C

FY 2002
Low Water
Crossing $23,545.00 1.0 $23,545.00 F P/C

FY 2003

FY 2004

TOTAL $1,052,993.00 F P/C

FUNDING SOURCES: METHODS:
F = Fire Suppression P = Agency Personnel Services
ESR = Emergency Stabilization Rehabilitation C = Contract (long-term)
OP = Agency Operating Fund EFC = Emergency Fire Contrac
O = Other FC = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. P, M

3. Estimate supported by cost guides from independent sources or other federal agencies

4. Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account F

P = Personnel Services, M = Materials/Supplies, T = Travel, C = Contract, F = Suppression



III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
See treatment map, Appendix III, Elko August Fire Complex BAER Plan

IV. TOTAL COST BY FIRE

FIRE NAME UNITS TREATED COST

Bailey 6.0 $13,877.61

12.0 $27,755.19Buffalo

12.0 miles gravel $184,693.35

26.0

13.0 miles gravel

$60,136.26Hot Lakes

2 Culverts $6,000.00

5.0 $11,564.66Mile Marker 367

3.0 miles gravel $46,173.34

6.0 $13,877.61

6.0 miles gravel $92,346.68

3 Cattle Guards $39,000.00

North Delano

Low Water Crossing $23,545.00

Rodeo Creek 4.0 $9,251.74

10.0 $23,129.33Sheep

3.0 miles gravel $46,173.34

28.0 $64,762.13

5.0 miles gravel $76,955.57

2 Cattle Guards $26,000.00

Stag

2 Culverts $6,000.00

22.0 $50,884.53Tabor Creek

2.0 miles gravel $30,782.23

TOTAL COST $1,052,993.00


